

11



Otis Elevator Company  
2421 SH 161 Frontage Rd.  
Irving, TX 75062  
(214) 403-7644

Mr. Charlie York  
Navarro County Jail  
312 W 2<sup>nd</sup> Ave.  
Corsicana, TX 75110

October 17th, 2023

Reference: Change Order #001

Dear Mr. Charlie York:

**ADDITIONAL WORK/CHANGE ORDER CONTRACT – MOD**

Description of Additional Work/Change: Otis Elevator shall provide the following additional items that were not agreed upon in the original contract for one Elevator

Add of \$15,000 for additional WBO work not in contract. Allowance in contract was \$22,000 but need \$37,000 to meet all requirements.

Additional work for Work by others in order to be code complaint	\$ 15,000.00
Sales Tax 8.25% - Exempt	\$ 0.00
<b>Subtotal</b>	<b>\$ 15,000.00</b>

**Total add to contract amount \$15,000.00**

Except as is modified herein, the terms and conditions of the referenced contract shall remain in full force and effect and shall apply to this additional work.

Customer:

By: H.M. DAUENPORT, Jr. Title: Co. Judge Date: 10-23-23

Approved, for Otis Elevator Company

\_\_\_\_\_, 20\_\_\_\_

\_\_\_\_\_  
Authorized Representative